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_CONSTRUCTION ACTIVITY PLA‘N NOTES -~ PHASE 2

1. THE CONTRACTOR SHALL PLACE ALL BARRICADES AS SHOWN PRIOR TO
. STARTING WORK ON THIS PHASE, .

2. THE AIRPORT WILL REQUIRE A 7 CALENDAR DAY NOTICE FROM THE
CONTRACTOR PRIOR TO INITIATING THIS PHASE TO COORDINATE WITH THE
TENANTS.
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3. THE CONTRACTOR MAY CONTINUE TO WORK IN THE PHASE 1 WORK AREA
PROVIDED THAT IT DOES NOT IMPACT THE PROGRESS OF THE PHASE 2 -
WORK.

4. TAXIWAY C SHALL BE CLOSED WHEN WORK IS REQUIRED WITHIN 95' OF
THE TAXIWAY CENTERLINE.

5. THE CONTRACTOR WILL BE ALLOWED TO CLOSE TAXIWAY G FOR (3) 12

REVISIONS

NUMBER By DATE

HOUR DALY CLOSURES TO COMPLETE THE WORK IN THE PHASE 2 WORK
AREA,

6. AT THE END OF EACH DAILY. CLOSURE, -THE WORK AREA SHALL BE

CLEANED, SAFETY AREAS SMOOTHLY GRADED AND PAVEMENTS RE-OPENED
TO AIRCRAFT ‘TRAFFIC, ' :
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